
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:27 AM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 898 Date: 21-Aug-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 443

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower activites

ABF crews came to the site at 6:50 AM. Richard , Lonny , Manuel , Mathew , & Wu had to work on the
skirt ring beam & miscellaneous activities . They started at 7:00 AM.

Wu had to work on the South tower beams . He had to work the back of the weld . Wu had to grind ,
clean , heat , & weld . He started at 7:15 AM. He was done at 11:30 AM.

After that , he had to grind & clean the weld for the QA & QC to UT , wrap up his tools , equipments , to
mobilize to his 2nd location .

Richard had to work on the West tower beams . He had to grind , clean , heat , & weld . He started at
8:30 AM. He was done at 11:30 AM.

After that , Richard , & Mathew had to remove the bolts , release the beams , pull it 0.6 meter off the
tower skin . They were done at 12:50 PM.

Then , Richard had to gouge the back plate , grind , clean , heat , & weld . He started at 1:30 PM.

Manuel & Lonny had to work on the top of the tower . Crews had to work on the painters swing stage ,
support the painters in sitting the swing stage in between the shafts , wrap up the wires , & reroute the air
lines . Crews were done at 11:20 AM. They returned to the site at 11:40 AM.

In the afternoon , crews had to work on the North tower shaft . They had to pull the beams 0.6 meter off
the tower skins in order for the painters to blast & paint the beams & prepare the East tower ring beam for
the welder to butterfly the edges .

Mathew had to work with the welders on various activities & he had to operate the winch lifting tools ,
materials to the top of the tower , & he had to work with the other crews on the ring beams

Ed & Bernie were on the site . They had to work with the welders . Check Ed 's report for the welders
detailed activities .

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:15
PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 898 Date: 21-Aug-2013 Wednesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

002295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

002294

0.00

No

0.00 0.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MANUEL VIGILIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00
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